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D | WBs | flaskName Duration | st Fimih s Septamber October
I 7726 0 T /16 T 8723 8730 6 T EE) T 9720 o727
T T Pad Plane U Sdays? Tue 8/4/15 Mon 8/10/15 T
7 11E  Pad Plane PC Board Visual 1day? TueB/4/15  Tue B/4/15| .
Inspection Traveler .
[ 12E  Pad Plane PC Board 1day Wed8/5/15 Wed8/5/15| .
Vacuum Leak Test Traveler .
13E  Pad Plane PC Board lday Thus/e/is  ThuB/e/is, .
Dimensional Check .
Traveler .
5 14E  Connector Installation lday)  FriB/7/15  Fri8/7/15| .
5 15E  PadPlane PC Board Res & 1day Mon8/10/15 Mon 8/10/15| -
Cont Check Traveler N
7 2 padplane Joining 32days? Tue8/11/15 Wed 9/23/15
B 21E  Strongback To Padplane 1day? Tue8/11/15 Tue 8/11/15|
Joining Operation
g 22E  Triming of ExcessPadplane | 1day? Wed8/12/15 Wed8/12/15|
Material
o 23E  Strongback w/Padplane 1day? ThuB/13/15 Thu8/13/15|
Fac/O-ring Machining
s 24E  Clean 1day? FriB/14/15  FriB/14/15|
Z 25E  Padplane/strongbk 1day Mon8/17/15 Mon 8/17/15|
Dimensional Check
Traveler
5} 26E  Anode Wire Mnts to 1day? Tue8/18/15 Tue 8/18/15|
strongbk Bonding
i 27E  Feedthru Potting 1day? Wed8/19/15 Wed 8/19/15|
5 28E  Install Kapton Shield 1day? Thu8/20/15 Thu8/20/15|
% 29E  Pinning of Wire Mntsto lday? FriB/21/15  Frig/21/15|
strongbk
7 210 SH&GG Mnt Pin Marking 1day? Mon8/24/15 Mon 8/24/15|
& Dim Check Traveler
i} 211F  Unpinning of Shiled & GG 1day? Tue8/25/15 Tue 8/25/15|
Mnts
g 212E  SolderLeadstoWireMnts  1day? Wed 8/26/15 Wed 8/26/15|
E 213E  Anode Wire Mounting 1day? ThuB/27/15 Thu8/27/15|
i 214 Anode Wire Soldering lday? FriB/28/15  Frig/28/15|
Triming & Epoxy Bead
2 215E  Anode Wires Check 1day? Mon8/31/15 Mon 8/31/15|
Traveler
B 2.16E  Lapton Shield Installing lday? Tue9/U/15 Tue 9/1/15|
K 217F  ShieldWire Mnts Installing ~ 1day? Wed 9/2/15  Wed 9/2/15|
% 218F  Shield Wire Mounting lday? Thu9/3/15  Thu 9/3/1s|
% 219E  Shield Wire Soldering lday  Frio//1s  Fri9//is,
Triming & Epoxy Bead
7 220E  Shield Wire Res & Cont 1day? Mon9/7/15 Mon 9/7/15|
Check Traveler
% 221F  Gated Grid Wire Mnts 1day? Tue9/8/15  Tue 9/8/15|
Installing
B 222F  GatedGridWire Mounting | 1day? Wed 9/9/15 Wed 9/9/15|
£y 223 Gated Grid Wire Soldering 1day Thu9/10/15 Thu9/10/15)
Triming & Epoxy Bead
3T 224 Gated Grid Wire Res & lday Fri9/11/15  Fri9/LL/is)
Cont Check Traveler
37 2.25E  Wire Tension & Position 1day? Mon9/14/15 Mon 9/14/15|
Check
33 2.26E  Wire Tension & Position 1day? Tue9/15/15 Tue 9/15/15|
Traveler
34 227E  PCBoards & Conn 1day? Wed 9/16/15
Installation
£ 228E  Physics Check 1day? Thu9/17/15 Thu9/17/15|
% 2.29F  Physics Check & Sign-Off lday?  Fi9/18/15  Frio/18/15|
Traveler
7 230F  Install Manifold & FEE 1day? Mon9/21/15 Mon 9/21/15|
Boards
® 231E  Final Assembly Check-Out 1day? Tue9/22/15 Tue 9/22/15|
Traveler
3 232E  Storage Until Installation 1day? Wed 9/23/15 Wed 9/23/15|
into TPC .
E 3 Strongback Fabrication 4days? Tue8/4/15  Frig/7/15] .
e 31E  Strongback Machining lday? TueB/4/15  Tue 8/4/15| -
3 32E  Sector Strongback 1day? Wed8/5/15 Wed 8/5/15| .
Dimensional Check .
Traveler .
3 33 Strongback Cleaning lday? ThuB/6/15  Thu8/e/is| .
Operation .
) 34F  Threaded Insert lday?  FriB/7/15  Fri8/7/15| -
Installation N
3 4 Anode Wire Mnt Right 3days? Tue8/4/15 Thu8/6/15 -
Fabrication .
W 41 Anode Wire Mnt Right 1day? TueB/4/15  Tue B/4/15| .
Machining .
[77 42E  Anode Wire Mnt Right Dim 1day? Wed8/5/15 Wed 8/5/15| B
& Brom Check Traveler .
78] 43E  Clean lday? ThuB/6/15  Thu 8/6/15| .
7 5 Anode Wire Mnt Left 3days? Tue8/4/15 Thu8/6/15 .
Fabrication .
[50 | 51E  Anode Wire Mnt Left lday? TueB/4/15 Tue B/4/15| .
Machining .
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51 52E  Anode Wire Mt LefiDim,  1day? Wed 8/5/15 Wied 8/5/15| T
Cnt & Brm Check Traveler .
3 53 Clean lday? ThuB/6/15  Thu8/e/is| .
5 6 Feedthru Board 4days? Wed 8/5/15 Mon 8/10/15| .
En 61F  Feedthru Board 1day? Wed8/5/15 Wed 8/5/15| .
Procurement .
E3 62F  FeedthruBoardDim,Cnt&  1day? Thu/6/15  Thu8/e/is| .
Brm Check Traveler .
E3 63E  Clean ldayy  FiG/I/15  Fris/1/1s| .
5 64E  Anode Wire Mnt/Feddthru | 1day? Mon8/10/15 Mon 8/10/15| .
Board Soldering .
5 7 shield Wire Mount Right 5days?  Tue8/4/15 Mon 8/10/15 .
Fabrication .
[0 | 71E  ShieldWire Mt Machining ~ 1day?  Tue 8/4/15  Tue 8/4/15| .
Operation .
[0 | 72E  ShieldWire MntRight Dim | 1day? Wed 8/5/15  Wed 8/5/15| .
Check Traveler .
[ | 73E  Clean lday? ThuB/6/15  Thu8/e/is| .
3 7.4 PCBoard to Shield Mt ldayy  FiB/I/15  Frig/1/1s| .
Joining Operation .
[ 75E  Shield Wire Mnt AssyRight | 1day? Mon8/10/15 Mon 8/10/15| .
Dim Check Traveler
E) 8 Shield Wire Mnt PC Board 2days? Tue8/4/15 Wed 8/5/15 .
w® 81 Shield Wire Mnt PC Board lday? TueB/4/15  Tue 8/4/15| .
Procurement .
[ | 82 Shield Wire Mnt Bd Dim, 1day? Wed8/5/15 Wed 8/5/15| .
Res & Brom Check Traveler .
7 9 Shield Wire Mount Left 5days?  Tue8/4/15 Mon 8/10/15 .
Fabrication .
W@ 91F  ShieldWire MntMachining  1day? TueB/4/I5  Tue 8/4/15 .
Operation .
=R 9.2E  Shield Wire Mnt Left Dim 1day? Wed8/5/15 Wed 8/5/15| .
Check Traveler .
70 93E  Clean lday? ThuB/6/15  Thu8/e/is| .
T 9.4 InsuBoard to Shield Mnt ldayy  FiG/I/15  Fri8/1/1s| .
Joining Operation .
7z 95 Shield Wire Mnt Assy Left 1day? Mon8/10/15 .
Dim Check Traveler .
73 10 Shield Wire MntInsuBoard | 2days? Tue8/4/15 Wed 8/5/15 .
7 101E  ShieldWireMntinsuBoard  1day? Tue8/4/15 Tue 8/4/15| .
Procurement .
75 102E  Shield Wire Mnt 8d Dim, 1day? Wed8/5/15 Wed 8/5/15| .
Res & Brom Check Traveler .
75 11 Gated Grid Wire Mount 5days?  Tue8/4/15 Mon 8/10/15 .
Right Fabrication .
7 111E  Gated Grid Wire Mnt lday? TueB/4/15  Tue 8/4/15| .
Machining Operation .
78 11.2E  Gated Grid Wire Mnt Right 1day? Wed8/5/15 Wed 8/5/15| B
Dim Check Traveler .
7 113 Clean lday? ThuB/6/15  Thu8/e/is| .
E 114E  PCBoard to Gated Grid ldayy  FiG/I/15  Fris/1/1s| .
Joining Operation .
B 115 GatedGridWireMntAsy  1day? Mon8/10/15 Mon8/10/15| .
Right Dim Check Traveler .
(3 12 Gated GridWire Mnt PC. 2days? Tue8/4/15 Wed 8/5/15 .
Board .
] 121E  Gated Grid Wire Mnt PC lday? TueB/4/15  Tue 8/4/15| .
Board Procurement N
) 122F  Gated Grid Wire Mnt Bd 1day? Wed8/5/15 Wed 8/5/15| .
Dim, Res & Brom Check .
Traveler .
5 13 Gated Grid WireMountLeft | 5days? Tue 8/4/15 Mon 8/10/15 .
Fabrication .
3 131E  Gated Grid Wire Mnt lday? TueB/4/15 Tue 8/4/15| .
Machining Operation .
&7 | 132E  Gated Grid Wire Mnt Left 1day? Wed8/5/15 Wed 8/5/15| :
Dim Check Traveler .
E 133 Clean lday? ThuB/6/15  Thu8/e/is| .
2 134 InsuBoard to Gated Grid 1day?  Fri8/7/15  Fi8/i/15)
Mnt Joining Operation .
o0 | 135 GatedGridWireMntAsy  1day? Mon8/10/15 Mon8/10/15| .
Left Dim Check Traveler N
B 14 Gated Grid Wire Mnt Insu 2days? Tue8/4/15 Wed 8/5/15 .
Board B
2 141E  Gated Grid Wire Mnt Insu lday? TueB/4/15  Tue 8/4/15| .
Board Procurement .
£ 142E  Gated Grid Wire Mnt Bd 1day? Wed8/5/15 Wed 8/5/15| .
Dim, Res & Brom Check .
Traveler .
£l 15 Anode End Wire 2days? Tue8/4/15 Wed 8/5/15 .
% 151E  Anode End Wire lday? TueB/4/15  Tue 8/4/15| .
Procurement .
% 152E  Anode End Wire Visual 1day? Wed8/5/15 Wed 8/5/15| .
Inspect/Cert Traveler .
£ 16 Anode Wire 6days? Tue8/4/15 Tue8/11/15 .
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£ T6.1E  Anode Wire Procurement Tday? TueB/4/15  Tue B/475| T
£ 162E  Anode Wire Visual 1day Wed8/5/15 Wed®8/5/15) .
Inspect/Cert Traveler .
[100 | 163E  Anode Wire Winding on lday? ThuB/6/15  Thu 8/6/15| .
Frame .
0T 16.4F  Anode Wire Frame Check lday?  FriB/7/15  Fri8/7/15| .
weler .
07 165F  Wire Frame Storage 1day? Mon8/10/15 Mon 8/10/15| B
03 166E  Anode WireFramepriorto  1day? Tue8/11/15 Tue 8/11/15 .
use Check Traveler .
104 17 Shield Wire 6days? Tue8/4/15  Tue8/11/15 .
05 17.1E  Shield Wire Procurement lday? TueB/4/15  Tue 8/4/15| .
06 17.2F  shield & Gated Grid Wire 1day Wed8/5/15 Wed®8/5/15| .
Visual Inspect/Cert B
raveler .
07 17.3F  Shield Wire Winding on lday? ThuB/6/15  Thu8/6/15| .
Frame .
[108 | 17.4F  shield & Gated Grid Wire lday?  FriB/7/15  Fri8/7/15| B
Frame Check Traveler :
09 175F  Wire Frame Storage 1day? Mon8/10/15 Mon 8/10/15| -
110 176E  Shield & Gated Grid Wire 1day? Tue8/11/15 Tue 8/11/15| N
Frame prior to use Check .
Traveler B
T 18 ABDB &LOAB PCs 4days? Tue8/4/15  Fris/7/15| .
[Tz | 181F  ABDB & LOAB PCs lday? TueB/4/15 Tue B/4/15| .
Procurement .
e 182F  ABDB&LOABPCsloading  1day? Wed8/5/15 Wed8/5/15 .
B 183F  Clean 1day? ThuB/6/15  Thu 8/6/15| .
15 184F  ABDB&LOABBromCheck ~ 1day?  Fri8/7/15  FriB/7/15 .
&Burn-in Traveler :
156 19 Shield Wire Terminal Board 4days? Tue8/4/15  Fris/7/15] -
7 19.1F  Shield Wire Yterm Board lday? TueB/4/15  Tue 8/4/15| -
Procurement .
[T | 19.2F  Shield Wire Term Board 1day? Wed8/5/15 Wed 8/5/15| .
Loading .
119 193F  Clean lday? ThuB/6/15  Thu 8/6/15| .
20 19.4F  Shield Wire Term Board lday  FriB/7/15  Fri8/7/15| .
Brom Check Traveler B
21 20 Gated Grid Conn Board 4days? Tue8/4/15  Frig/7/15] .
¥ 20.1F  Gated Grid Conn Board lday? TueB/4/15 Tue 8/4/15| -
Procurement .
3 202E  Gated Grid Conn Board 1day? Wed8/5/15 Wed 8/5/15| .
Loading .
[122 ]| 203 Clean 1day? ThuB/6/15  Thu 8/6/15| -
125 204F  Gated Grid Term Board lday?  FriB/7/15  Fri8/7/15| .
Brom Check Traveler N
7% 21 Connectors 2days? Tue8/4/15 Wed 8/5/15 B
27 21.1E  Connector Procurement 1day? TueB/4/15  Tue B/4/15| .
BNC, SHV & TWINAX .
[125 | 21.2F  Pot TWINAX Add Sealing 1day? Wed8/5/15 Wed 8/5/15| .
Washer B
feg 22 Fe€ Board 4days? Tue8/4/15  Frig/7/15] -
130 22.1F  FEE Board Procurement 1day? TueB/4/15  Tue B/4/15| .
31 222F  FeE Board Brom Check 1day? Wed8/5/15 Wed 8/5/15| -
Traveler .
32 223 FEE Board/Bracket Joining lday? ThuB/6/15  Thu 8/6/15| .
33 224 FEE Board/Bracket Assy lday)  FriB/7/15  Fri8/7/15| .
Dim/Cap Scr Check :
Traveler .
T3 23 FEE Board Bracket 2days? Tue8/4/15 Wed 8/5/15 .
[135 | 231F  FeE Board Bracket lday? TueB/4/15 Tue 8/4/15| -
Procurement .
[136 | 232 FeE Bracket Dimensional 1day? Wed8/5/15 Wed 8/5/15| .
Check Traveler B
a7 24 Header Braze Assembly 6days? Tue8/4/15  Tue8/11/15 .
138 241F  Header Braze Assembly 1day? TueB/4/15  Tue B/4/15| .
Procurement .
39 242F  Header Braze Assy Dim & 1day? Wed8/5/15 Wed 8/5/15| .
Press Check Traveler .
40 243F  Header Braze Assy Prep & lday? ThuB/6/15  Thu8/6/15| .
Prime .
a1 24.4F  Header Braze Assy Prep & lday)  FriB/7/15  Fri8/7/15| -
Prime Check Traveler .
[Tez | 245F  Cooling Manifold Bonding 1day? Mon8/10/15 Mon 8/10/15| .
[1e | 246E  Coling Mani Assy Dim & 1day? Tue8/11/15 Tue 8/11/15| .
Press Check Traveler B
T 25 Cooling Tubes 4days? Tue8/4/15  Fris/7/15] .
5 251 Cooling Tubes Machining lday? TueB/4/15  Tue 8/4/15| .
46 25.2F  Cooling Mani Tubes Dim 1day? Wed8/5/15 Wed 8/5/15| -
Check Traveler .
[T | 253F  Cooling Tubes Prep & lday? ThuB/6/15  Thu 8/6/15| .
Prime .
8 254  Tube Braze AssyPrep& lday?  FriB/7/15  Fri8/7/15| .
Prime Check Traveler B
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